

Lab2


Name: Vishanth


SRN: PES1UG24AM323


Section: F







Jira
Search
Create
Upgrade
For you
Recent
Starred
Apps
Plans
Spaces
Recent
Hyperlocal Courier Dispatch & Tra...
SE Lab2 ATM
My Software Team
More spaces
Recommended
Create a roadmap
Try
Filters
Dashboards
Confluence
Invited
Loom
Teams
Goals
Projects
Customize sidebar
Spaces
Hyperlocal Courier Dispatch & Tracking Engine
Summary
List
Board
Backlog
Development
Forms
Timeline
Docs
Reports
Back
HCDTE-7
EPIC 2: Route Optimization & Live Tracking
Description
Enable delivery riders to follow an optimized multi-stop route and allow sender clients to track delivery status and rider location in real time.
Child work items
100% Done
Work
Prior...
Assi...
Status
HCDTE-8 Story 2.1: Generate Multi-Stop Route
HCDTE-9 Story 2.2: View Ordered Delivery Stops
HCDTE-10 Story 2.3: Track Delivery Location
Done
Linked work items
Add linked work item
Confluence content
Project plan
Try template
Add a comment...
Looks good!
Need help?
This is blocked...
Can you clarify...?
This is on track
Pro tip: press M to comment
To Do
Details
Assignee
Unassigned
Assign to me
Labels
None
Team
None
Due date
None
Start date
None
Sprint
None
Story point estimate
None
Reporter
Vishanth
Development
Automation
Rule executions
Created 10 hours ago
Updated 2 hours ago
Configure
stu-team-ls27bn2k.atlassian.net/browse/HCDTE-9


Jira
Search
Create
Upgrade
For you
Recent
Starred
Apps
Plans
Spaces
Recent
Hyperlocal Courier Dispatch & Tra...
SE Lab2 ATM
My Software Team
More spaces
Recommended
Create a roadmap
Try
Filters
Dashboards
Confluence
Invited
Loom
Teams
Goals
Projects
Customize sidebar
Spaces / Hyperlocal Courier Dispatch & Tracking Engine / Reports
Sprint burndown chart
How to read this report
Sprint
HCDTE Sprint 2
Estimation field
Story points
Date - September 1st, 2026 - September 1st, 2026
Remaining work
Number of story points left to complete this sprint
Guideline
Ideal burn rate
Story points
15
12
9
6
3
0
Sep 1, 07:55 PM
Sep 1, 08:00 PM
Sep 1, 08:05 PM
Sep 1, 08:10 PM
Sep 1, 08:15 PM
Sep 1, 08:20 PM
Sep 1, 08:25 PM
Sep 1, 08:30 PM
Date
Report: HCDTE Sprint 2
*Work item added after sprint start
Scope changes log
View in All work navigator
Date
Key
Summary
Work type
Epic
Details of scope change
Change in estimation


Jira
Search
Create
Upgrade
For you
Recent
Starred
Apps
Plans
Spaces
Recent
Hyperlocal Courier Dispatch & Tra...
SE Lab2 ATM
My Software Team
More spaces
Recommended
Create a roadmap
Try
Filters
Dashboards
Confluence
Invited
Loom
Teams
Goals
Projects
Customize sidebar
Spaces
Hyperlocal Courier Dispatch & Tracking Engine
Summary
List
Board
Backlog
Development
Forms
Timeline
Docs
Reports
Back
HCDTE-11
EPIC 3: Secure Delivery Completion
Description
Add a description...
Child work items
100% Done
Work
Prior...
Assi...
Status
HCDTE-15 Story 3.4: Escalate Failed OTP Verification
HCDTE-12 Story 3.1: Enter Delivery OTP
HCDTE-14 Story 3.3: Handle Invalid OTP
HCDTE-13 Story 3.2: Validate Delivery OTP
Done
Linked work items
Add linked work item
Confluence content
Project plan
Try template
Activity
Add a comment...
Looks good!
Need help?
This is blocked...
Can you clarify...?
This is on track
Pro tip: press M to comment
To Do
Details
Assignee
Unassigned
Assign to me
Labels
None
Team
None
Due date
None
Start date
None
Sprint
None
Story point estimate
None
Reporter
Vishanth
Development
Automation
Rule executions
Created 10 hours ago
Updated 2 hours ago
Configure


Jira
Search
Create
Upgrade
For you
Recent
Starred
Apps
Plans
Spaces
Recent
Hyperlocal Courier Dispatch & Tra...
SE Lab2 ATM
My Software Team
More spaces
Recommended
Create a roadmap
Try
Filters
Dashboards
Confluence
Invited
Loom
Teams
Goals
Projects
Customize sidebar
Spaces / Hyperlocal Courier Dispatch & Tracking Engine / Reports
Sprint burndown chart
How to read this report
Sprint
HCDTE Sprint 3
Estimation field
Story points
Date - September 1st, 2026 - September 8th, 2026
Remaining work
Number of story points left to complete this sprint
Guideline
Ideal burn rate
Story points
20
15
10
5
0
Sep 2
Sep 3
Sep 4
Sep 5
Sep 6
Sep 7
Sep 8
Date
Report: HCDTE Sprint 3
*Work item added after sprint start
Scope changes log
View in All work navigator
Date
Key
Summary
Work type
Epic
Details of scope change
Change in estimation

Reflection Questions:

1. Did your estimations reflect the actual effort?

- Since this was a simulation, the story points were assigned based on relative complexity rather than real execution, so they were reasonable estimates for a demo.

2. Was your backlog well-prioritized?

- Yes – high-priority stories (core matching, accepting, tracking) were placed at the top, while supportive tasks (notifications, error handling) were medium.

3. How did your simulated sprint align with your plan?

- The sprint aligned well – all stories were completed within the sprint window, and the burndown showed steady progress as planned.

4. What insights did the burndown chart give about your team's capacity?

- The chart indicated that the team could handle the planned 23 story points comfortably, suggesting capacity is sufficient for similar workloads.